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MEETING MINUTES TRANSMITTAL

The undersigned indicate by their signatures that these mee ting minutes reflect the actual
occurponces of the a ove-dated Project Managers Meeting.

_	 Date:
O. A. Farabee, FFTF Project Manager
DOE-RL

Date: 3 /Q S
F. W. Bond, Project Manager
Washington State Department of Ecology

FFTF, FH Concurrence:

^i	 Date: 3^^ DS
D. L. Po , ontractor Representative

Fluor Hanford

Purpose: Project Managers Meeting

Attachment 1: Agenda, Action Tracking List, and Summary of Discussions
Attachment 2: List of Attendees
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J. M. Ayres Ecology 135-18
F. W. Bond Ecology 135-18
W. W. Bowen DFSH N2-53
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
G. P. Davis Ecology B5-18
S. V. Doebler FH N2-33
M. E. Eby FH N2-57
O. A. Farabee DOE A3-04
M. L. Goldstein EPA B5-01
D. A. Faulk EPA 135-01
J. B. Hebdon RL A5-15
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D. L. Polzin FH N2-01
M. T. York FH N2-02
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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0	 Administrative Issues

Next PMM will be held on February 15, 2004.
The minutes from the August 5, 2004, PMM were approved.
The Action Tracking List was reviewed. An action to provide a tour for Ecology is still open and
being scheduled.

2.0	 FFTF Project Status ScheduleBudget/RFP Overview.

Al Farabee provided an overview of FFTF deactivation and asked if Ecology was interested
in a copy of the FFTF quarterly report which is on a CD. Following the meeting Rick Bond
acquired a CD copy of the quarterly report which is included in attachment 3.

Major accomplishments
Received five (5) ISC's from PFP, loaded and shipped

to CSB
-Completed transfer of 22 previously loaded ISO's to PFP
-Completed training of hot cell staff and disassembled MFF-1
-Completed drain-flush-drain of in-containment NaK systems
-Competed drain of FSF Nak system
-Prepared for and initiated primary system drain
-Completed shuffle of fuel assemblies from FSF to IDS
-Recovered from IEM Cell ceiling valve seismic latch failure
-Completed repairs to the IEM Cell 28" Ceiling Valve
-Completed wash of 19 additional fuel assemblies
-Staged two loaded CCC's in IEM cell awaiting arrival of additional ISC's
-Received, loaded and transported to CSB first ISC of new "order"
Completed melt-out of —200 feet of sodium pipe in HTS-S that has

been frozen for 8-10 years
-Completed drain of sodium storage tank to SSF

Completed 6 Operational Assessment and 6 Reviews.
--Coordinated with NE on the issue of retaining test fuels and materials for further examinations.
-Continued IPT , actions and report preparation
-Contract Management Plan was Approved
-Project Charter was Approved
-Training Plan was Approved
-Transition Plan was Approved
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-Project Execution Plan — 85% complete

Al pointed out that the FFTF decommissioning effort is adopting DOE order 413.3 that provides
guidance on projectizing DOE work.

Current FFTF Deactivation Project Issues:
A T-3 Cask SARP Addendum is needed to be able to ship full sodium bonded fuel assemblies to
ANL-W for disposition. A revised SARP is being written and scheduled to be submitted to RL
by early November 2004. A meeting was held at HQ on August 13, 2004, to discuss the
proposed SARP Addendum approach with the Package Certification Authority, EM-24.

ANL-W support is needed to support the decommissioning schedule for FFTF. Support activities
needed are for the reaction of the bulk sodium inventory, disposition of the sodium bonded fuel
and disposition of the special components. Discussions continue between RL-FFTF, HQ/EM and
NE and ANL-W. A letter was sent to HQ, NE and EM, to obtain consciences between NE and
EM for the approach and funding and request direction to proceed. Discussions are on-going
between RL-FFTF and employees of EM and NE.

Potential rapid loss of personnel at FFTF following contract award.

A new concern are the impacts associated with beginning the new FY (FY-05) under a
Continuing Resolution (CR). There are insufficient funds to support all the October and
November commitments and needs to maintain the FFTF project and the new contract transition
without any impacts. All the issues are being addressed and managed to minimize impact to the
project. The protests of the new contact award will delay the current funding sbortfall. Rod
Ahnquist discussed the CR impact as it applied to the acquiring of the large cost procurement
casks. The casks are not able to be procured while under a level CR fiuiding plan. The delay in
large cask procurement would of impacted the new contractors schedule baseline but because the
contract is under protest until mid January this allows time for CR resolution. The cost and
schedule variance for the project is within control limits and the project is on schedule to meet the
TPA commitments.

RFP — Contract was awarded on 9/27/04. Received two protests on "size" both of which were
resolved in favor of DOE by SBA and are subsequently being appealed. Received two "f alctional"
protests which resulted in the contract being "stayed" pending GAO resolution which is expected to
take 100 days with a decision in mid January.

FFTF Decommissioning EIS (DOE/EIS-0364): DOE is currently engaged in the permanent
deactivation of the FFTF consistent with the 5/95 FFTF Shutdown Environmental Assessment
(EA) and Finding of No Significance (FONSI), and the 1/26/01 ROD for the Nuclear
Infrastructure Programmatic Environmental Impact Statement (EIS). Major deactivation
activities underway at this time include: washing the FFTF fuel to remove sodium, placing the
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fuel into dry cask storage, draining sodium systems, and deactivating auxiliary plant systems.
The FFTF fuel, which includes sodium-bonded fuel, is being managed and dispositioned
consistent with previous applicable DOE NEPA decisions.

DOE is planning to prepare an EIS (DOE/EIS-0364) for the proposed decommissioning of the
FFTF and its designated support facilities on the Hanford Site. DOE's purpose and need is to
reduce long-term risks associated with the deactivated FFTF and its designated support facilities
on the Hanford Site, and to reduce surveillance and maintenance costs. In order to meet this
purpose and need, DOE proposes to decommission the deactivated FFTF and its support
facilities by 9/12, consistent with the aforementioned, ongoing RFP No. DE-RP06-04RL14600
for the FFTF Closure Project. The EIS will assess the range of reasonable alternatives to
accomplish this proposed action regarding DOE's need for decommissioning the FFTF, and a No
Action alternative. DOE's current proposed alternatives include No Action, entombment, and
removal. Other reasonable alternatives that may arise during public scoping and preparation of
the draft EIS would also be considered. Because DOE has made a programmatic NEPA decision
(i.e., the 1/26/01 ROD for the Nuclear Infrastructure Programmatic EIS) to permanently
shutdown and deactivate FFTF, and is currently performing deactivation activities consistent
with this decision, restart of the FFTF is not considered a reasonable decommissioning
alternative. The preferred alternative for decommissioning would be identified in the EIS and
DOE's decision would be announced in a ROD.

On 7/16/04, DOE awarded the FFTF Decommissioning EIS preparation contract to Battelle
Memorial Institute. DOE plans to publish the EIS Notice of Intent (NOI) in the Federal Register
on Friday, 8/13/04, which begins the formal EIS process and the EIS public scoping comment
period. DOE plans to end the public scoping comment period on Friday, 10/8/04. Comments
postmarked after the 10/8/04 date will be considered by DOE to the extent practicable. DOE's
present planning schedule for the EIS and Record of Decision (ROD) preparation process is to
publish/issue the draft EIS in 2/05, the final EIS in 9/05, and the EIS ROD in 12/05.

3.0	 Milestone Status

M-81-OOA — COMPLETE FFTF FACILITYTRANSITIONAND INITL4TE THE
SURVEILLANCEAND MAINTENANCE PHASE (Due 2/28/11)

o Status: On schedule

M-81-OOA-TO3 — COMPLETE TRANSFER OF IRRADIATED FUEL TO SECURE ONSITE
STORAGE (Due 3/31/09)

o Status: On schedule
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• M-81-OOA-T04 —COMPLETE TRANSFER OF SPECIAL FUEL TO DOE'S IDAHO NATIONAL
ENGINEERING LABORATORYFOR CONSOLIDATED STORAGE (Due 3/31/09)

o Status: On schedule

M-81-OOA-T05 — COMPLETE AUXILL4RYPLANT SYSTEMS.SHUTDOWN (Due 2/28/11)

o Status: On schedule

• M-81-10-TO1 - SUBMIT FINAL SODIUMDISPOSITIONREPORT (Due 9/30/05)

Status: On schedule.

• M-81-11 - SUBMITFFTF END POINT CRITERU DOCUMENT (Due 8/31/05)

o Status: On schedule

• M-81-13 - COMPLETE REACTOR AND HEAT TRANSPORT SYSTEMSODIW DRAIN
(Due 6/30/05)

o Status: On schedule

• M-81-14-TO1-COMPLETE FUEL STORAGE FACILITYSODIUMDRAIN (Due 4/30/07)

o Status: On schedule

• M-81-14-T02—INITIATEINTERIMDECAYSTORAGE VESSEL SODIUMDA41N
(Due 6/30/08)

o Status: On schedule

• M-81-14-COMPLETEFFTFSODIUMDRAIN(Due9/30/09)

o Status: On schedule

• M-81-15-SUBMITFFTFSURVEILLANCEANDMAl2VTENANCE PLAN (Due6/30/10)

o Status: On schedule

• M-92-09 - ESTABLISHMILESTONES FOR AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATIONS OF PLANNED FACILITIES NECESSARYFOR STORAGE
TREATMENT/PROCESSING; AND DISPOSAL OF H4NFORD SITE SODIUM(Due 7/30/09)

6
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o Status: On schedule

• M-92-10 - SUBMIT HANFORD SITE SODIUMDISPOSITIONEVALUATIONREPORT TO
ECOLOGY (Due 9/30/05)

o Status: On schedule

• MX-92-11-TO 1 - COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON
RADIOACTIVE SODIUM (Due 9/30/04)

Status: COMPLETE

4.0 New Topics

None

5.0	 Next Meeting

February 15, 2005

ACTION TRACKING LIST

Action Assignee
Date Established/

StatusDue Date

Arrange FFTF tour for D. Chapin TBD Open
Ecology

7
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Attachment 2

List of Attendees
FFTF PMM
May 13, 2004

R. A. Almquist RL A3-04
J. Ayres Ecology B5-18
F. W. Bond Ecology B5-18
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
M. E. Eby. FH A4-25
O. A. Farabee RL A3-04
R. E. Piippo FH A4-25
M. T. York FH N2-02
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